
Review the LOI, and estimate costs for the following,
Receive and unless the LOI explicitly states they are included:

Number LOI Fuel Gas Compressors Land Costs
SCR Start-Up Costs

Peaker or Continuous Emission Monitor Offset Costs
Renewable? Inlet Chilling Sales Tax

Renewable Water Treatment (for injection/fog) Contingency
Stepup Transformers/Breakers Project Management

Wind or Switchgear, ISO Metering Dev, Legal, Financial, Permitting
Biomas, Biogas Fuel Storage Insurance during Construction

Geothermal? Cooling Tower Initial Material, Spares
Wind Heat Recovery Steam Generator Escalation during Construction

Water/Sewer Interconnect Financing Cost
Is proposed Estimate Electric Interconnect Construction Interest

Energy Price Adjusted Gas Fuel Interconnect
less than Contract

$50/MWH? Price ($/kw)
No

Based on the type and number of prime movers,
Recommend and other information in the LOI,
No Further Estimate estimate costs for the following:

Action Annual Fixed Fixed O&M (Operating staff) - estimate number of FTE based on prime mover type, quantity and maximum operating hours.
Costs (O&M, Assume average of $60k per FTE, escalating 3% per year

Site Lease, Debt Service) Insurance - Assume 1/2 % of capital cost, escalating 3% per year
($/kw-yr) Site Lease - Use information from LOI, or assume equal to lesser of 1% of Contract Price or $250k

General & Administrative Expense - Assumed at $100,000 per project, escalating 3% per year
Authority Debt Service (20 years at %5, 100% financed)
Levelization over 20 years at a discount rate of 12%

Price Competitive
with Other LOI's
in the same Zone?

No

Recommend Contact Developer Based on phone conversation with Developer, assess the following
No Further to Confirm Adjusted Site Control

Action Contract Price Has a purchase, lease, or option to purchase/lease agreement been executed?
Interconnection Studies

Still Price Competitive? Has a System Impact Study (SIS) been completed by the interconnecting utility?
Equipment Control

No Is there a written, binding commitment from the prime mover manufacturer?
Contact Developer to Air Permitting

Recommend Assess Status Has an Air Quality permit application been filed
No Further of Key Milestones Emission Offsets

Action Has a purchase, or option to purchase agreement for offsets been executed
CEQA/CEC

Are the Key Milestone results Has an Application been submitted to the CEC (or similar CEQA document to local agency)?
competitive with other LOI's? Project Description

No Has a detailed specification or design of the Project been completed?
Developer Capabilities

Recommend RECOMMEND LOI Has the Developer developed projects in California before?
No Further TO EXECUTIVE DIRECTOR

Action FOR EXECUTION
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